ELE784 Nov 10, 2016

http://

Project manager

**Project dates** Nov 3, 2016 - Dec 13, 2016

Completion25%Tasks37Resources2

## Tasks

Name	Begin date	End date
Début	2016/11/03	2016/11/03
Planification	2016/11/03	2016/11/03
Mise en place du Git	2016/11/04	2016/11/07
Phase 1 : Base du module	2016/11/08	2016/11/13
Base de init()	2016/11/08	2016/11/12
Base de cleanup()	2016/11/08	2016/11/12
Base de open()	2016/11/08	2016/11/12
Base de close()	2016/11/08	2016/11/12
Base de read()	2016/11/08	2016/11/12
Base de ioctl()	2016/11/08	2016/11/12
Base de IOCTL_GET	2016/11/08	2016/11/12
Base de IOCTL_SET	2016/11/08	2016/11/12
Base de IOCTL_STREAMON	2016/11/08	2016/11/12
Base de IOCTL_STREAMOFF	2016/11/08	2016/11/12
Base de IOCTL_GRAB	2016/11/08	2016/11/12
Base de IOCTL_PANTILT	2016/11/08	2016/11/12
Base de IOCTL_PANTILT_RESET	2016/11/08	2016/11/12
Application Test IOCTL	2016/11/13	2016/11/13
Phase 2 : Initialisation avec USB	2016/11/14	2016/11/20
USB dans init()	2016/11/14	2016/11/15
USB dans cleanup()	2016/11/14	2016/11/14
Implémentation probe()	2016/11/16	2016/11/18
Implémentation disconnect()	2016/11/16	2016/11/16
USB dans open()	2016/11/19	2016/11/19
Implémentation ioctl()	2016/11/16	2016/11/20
Implémentation IOCTL_STREAMON	2016/11/16	2016/11/20
Implémentation IOCTL_STREAMOFF	2016/11/16	2016/11/20

**ELE784** 

#### Nov 10, 2016

# Tasks

Name	Begin date	End date
Implémentation IOCTL_PANTILT	2016/11/16	2016/11/20
Implémentation IOCTL_PANTILT_RESET	2016/11/16	2016/11/20
Phase 3 : Blitz final	2016/11/21	2016/12/05
probe() : ajout usb_set_interface	2016/11/21	2016/11/21
Implémentation IOCTL_GRAB	2016/11/22	2016/11/25
URB Callback	2016/11/22	2016/11/25
Implémentation de read()	2016/11/26	2016/11/28
Développement programme de test	2016/11/29	2016/12/05
Commentaire et déverminage final	2016/12/06	2016/12/12
Fin	2016/12/13	2016/12/13

3

ELE784 Nov 10, 2016

### Resources

Name	Default role
Julien	Programmer
Thierry	Programmer

4

## **Gantt Chart**

GANTT	NOTE: STATE OF THE PARTY OF THE			10'16 11'16 Début			_1	12'16	
ame	Begin date		Week 45	Week 46	Week 47	Week 48	Week 49	Week 50	Fin Week 51
• Début	2016/11/03	2016/11/03	2016/10/30	2016/11/06	2016/11/13	2016/11/20	2016/11/27	2016/12/04	2016/12/11
- • Planification	2016/11/03	2016/11/03	<u> </u>						
Mise en place du Git	2016/11/04	2016/11/07	<u> </u>						
Phase 1 : Base du module	2016/11/08	2016/11/13	_		-				
Base de init()	2016/11/08	2016/11/12							
Base de cleanup()	2016/11/08	2016/11/12							
Base de open()	2016/11/08	2016/11/12							
Base de close()	2016/11/08	2016/11/12							
Base de read()	2016/11/08	2016/11/12							
Base de ioctl()	2016/11/08	2016/11/12							
Base de IOCTL_GET	2016/11/08	2016/11/12							
Base de IOCTL_SET	2016/11/08	2016/11/12							
■ Base de IOCTL_STREAMON	2016/11/08	2016/11/12							
Base de IOCTL_STREAMOFF	2016/11/08	2016/11/12							
— ● Base de IOCTL_GRAB	2016/11/08	2016/11/12							
Base de IOCTL_PANTILT	2016/11/08	2016/11/12							
Base de IOCTL_PANTILT_RESET	2016/11/08	2016/11/12							
Application Test IOCTL	2016/11/13	2016/11/13							
Phase 2 : Initialisation avec USB	2016/11/14	2016/11/20							
USB dans init()	2016/11/14	2016/11/15							
<ul><li>USB dans cleanup()</li></ul>	2016/11/14	2016/11/14							
■ Implémentation probe()	2016/11/16	2016/11/18				ի			
<ul><li>Implémentation disconnect()</li></ul>	2016/11/16	2016/11/16							
USB dans open()	2016/11/19	2016/11/19							
i-   ☐- Implémentation ioctl()	2016/11/16	2016/11/20							
Implémentation IOCTL_STREAMON	2016/11/16	2016/11/20							
<ul><li>Implémentation IOCTL_STREAMOFF</li></ul>	2016/11/16	2016/11/20							
— ◎ Implémentation IOCTL_PANTILT	2016/11/16	2016/11/20							
Implémentation IOCTL_PANTILT_RESET	2016/11/16	2016/11/20							
Phase 3 : Blitz final	2016/11/21	2016/12/05						•	
<pre>probe() : ajout usb_set_interface</pre>	2016/11/21	2016/11/21							
■ Implémentation IOCTL_GRAB	2016/11/22	2016/11/25							
● URB Callback	2016/11/22	2016/11/25				T .			
— ◎ Implémentation de read()	2016/11/26	2016/11/28							
Développement programme de test	2016/11/29	2016/12/05							
<ul> <li>Commentaire et déverminage final</li> </ul>	2016/12/06	2016/12/12							
• Fin	2016/12/13	2016/12/13							•

ELE784 Nov 10, 2016

6

#### **Resources Chart**

